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JULY 10, 1992 297212
PETER GURIA, OSC RBGION V, RS1, GROSSE ILE, MI

DIETRICH/ATTN: T. JOHNSON, USEPA, OSWER,WASH.D.C....... (VIAFAX)
BOWDEN, CHIEF, EERB, CHICAGO, ILu.vvveennnreennnneeonns (VIAFAX)
POWERS, EFRB, CHIEF RS-1, (MI-OH), GROSSE ILE, MI...... (VIAFAX)
McCUE/ATIN: P. SCHUTTE, OFF. PUB. AFF.CHICAGO,IL....... (VIAFAX)
KRUEGER-ATTN: T. BRANIGAN, ORC, CHICAGO, IL..eeeevvn... (VIAFAX)
BEASELY, EERB, ESS, CHICAGO, IL.uuueerennnereennnneenns (VIAFAX)

OLILIA, MDNR ERD, P.O. BOX 30028, LANSING, MI 48909....(US MAIL)
VANDERIAAN, MDNR, 38980 SEVEN MILE RD,LIVONIA,MI 48152.(US MAIL)
DAMIANI, DEPUTY CHIEF FIRE OPER., DETROIT FIRE DEPT.... (VIAFAX)
MAX, DETROIT DEPT. COMM. & IND. HYGIENE, CITY OF DET... (VIAFAX)

SUBJECT:  ENTERPRISE OIL REMOVAL ACTION, DETROIT, MI
POLREP NO.: #3 SITE ID: PG D.O.: 7640-05-232
RESPONSE AUTHORITY: CERCIA NPL STATUS: NO

START DATE: 06/16/92

COMPLETION DATE:

1. SITUATION:

A.

WEATHER: CLOUDY BUT WARM, TEMPERATURE RANGING FROM UPPER 70'S TO LOW
80'S, RAIN ON WEDNESDAY AND FRIDAY,MODERATE WEST-NORTHWEST WINDS 5 -
10 MPH.

IT CORP. CONTINUES CLEAN UP ACTIVITIES AT THIS FORMER WASTE OIL
STORAGE AND TRANSFER FACILITY.

2. ACTIONS TAKEN:

A.

CREW REMOBED 1200 HRS ON 7/6 AFTER HOLIDAY WEEKEND. SECURITY SERVICE
CONTINUES TO PROVIDE 24 HOUR GUARD SERVICE.

GROUND CREW CONTINUES SHEARING TANKS, PIPE AND METAL DEBRIS FOR
DECON/DISPOSAL. ILOADED AND SHIPPED 9 - 60 CUBIC YARD CUSTOMER OWNED
ROLIOFF BOXES OF NONHAZARDOUS SCRAP METAL FOR RECYCLING FROM 7/6 TO
7/9. SCRAP DEALER DEDICATING TRUCK TO CONTINUE DROPPING AND PULLING
BOXES. CREW OONTINUES GRUBBING SITE FOR PROCESS PIPING FOR DECON AND
REMOVAL.

AILL, CONTENTS FROM 250-GALLON FUEL OIL TANKS CONSOLIDATED IN DESIGNATED
SLUDGE TANK ACCORDING TO HAZCAT ANALYSIS 7/7.

IT PRESSURE WASHER HANDLE BROKEN 7/7, RENTAL PRESSURE WASHER USED
UNTIL PART ARRIVED TO FIX BROKEN WASHER. PART ARRIVED 7/8. CREATED
DETAY IN DECON OPERATIONS.

COMPOSITE SAMPLE OOLLECTED OF SLUDGE SPILIAGE FROM 3-3000 GALLON
ELEVATED TANKS AND SHIPPED 7/8/92 TO GREAT ILAKES IABORATORIES, BUFFALO
GROVE, ILLINOIS, FOR PCB ANALYSIS.

SLUDGE TRACKED THROUGH SUPPORT ZONE BY HEAVY EQUIPMENT. SITE
ACTIVITIES WERE DELAYED UNTIL CROSS CONTAMINATION COULD BE IDENTIFIED
AND REMOVED.
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8 SOIL SAMPLES COLLECTED AT VARIOUS POINTS OFF-SITE FCR USE AS
BACKGROUND SAMPLES. SAMPLES SHIPPED TO NATTIONAL LABORATORIES,
EVANSVILLE, INDIANA FOR COMPLETE ANALYSIS.

SLUDGE TANK ACCIDENTLY PUNCTURED BY OPERATOR. ALIL CONTENTS
TRANSFERRED TO DECON WATER TANK UTILIZING VAC TRUCK 7/9.

SIUDGE CONTENTS FROM 4 HORIZONTAL ASTs CONSOLIDATED INTO DECON WATER
TANK UTILIZING VAC TRUCK 7/9. WATER TO BE DECANTED OFF ONCE NEW
TEMPORARY STORAGE TANK IS IN PLACE.

BERMED AREA CREATED ALONG SOUTHERN WALL OF DIKE TO STAGE TEMPORARY
HOLDING TANKS FOR REMAINING TANKED FREE LIQUIDS AND DECON WATER.

OFFICE OF PUBLIC AFFATRS PERSONNEL ON-SITE 7/8-7/9. INFORMATION
GATHERING OF LOCAL COMMUNITY FOR PREPARATION OF FACT SHEET AND PUBLIC
MEETING IF NECESSARY.

3. PLANS:

A.

4. KEY

40-TON CRANE TO MOBE 7/10 TO LIFT 4 ASTs FROM ELEVATED TANK FARM. 2
TANKS TO BE UTILIZED FOR TEMPORARY STORAGE OF TANKED FREE LIQUIDS AND
DECON WATER. TANKS WILL ALSO BE USED DURING BIO-REMEDIATION
ACTIVITIES.

CONSOLIDATE REMATNING TANKED FREE LIQUIDS AND SLUDGES. CONTINUE DECON
OF SCRAP METAL PRODUCED FROM SHEARING OPERATIONS. LOCAL SCRAP DEALER
TO CONTINUE TO PROVIDE ROLIOFF BOXES FOR RECLAMATION.

CONTINUE SHEARING ALL ASTs. SAMPLES WILIL BE OOLLECTED OF THE SLUDGE
TANK FOR CHARACTERIZATION. ESTIMATE TANK REMOVAL BY END OF JULY.

IT CINCINNATI OFFICE TO SEND FORMAL REQUEST FOR PROPOSAL TO
PROSPECTIVE SUBCONTRACTOR FOR BIO-REMEDIATION 7/10.

PREPARE EXTENT OF OONTAMINATION STUDY ONCE ALI, TANKS ARE REMOVED TO
DETERMINE IMPACTED ARFAS OF SITE FOR BIC-REMEDIATION.

ISSUES:

HOT AND HUMID WEATHER, CREW IS MAINTATINING HYDRATION AND CONTINUE TO
BE MONITORED FOR HEAT STRESS.

UTILIZATION OF TWO SCRAP DEALERS NOT NECESSARY, SCRAP DEALER HAS
DEDICATED BOXES FOR THE SITE AND IS DELIVERING AND PICKING UP AS
NEEDED.
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5. ESTIMATED COSTS: (AS OF 7/8/92 - 1900 -55):

BUDGETED TOTAL TO DATE REMATNING

ERCS $1,200,000.00 *$155,695.01  $ 1,044,304.99
TAT $ 342,000.00 $ 26,080.13 $  315,919.87
EPA $ 163,400.00 $ 7,980.00 $ 155,420.00
TOTAL: $1,705,400.00  $189,755.14  $ 1,515,644.86

* THIS INCLUDES $ 70,954.04 IN AWAIT BILILS.



